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TO : Acting Chief, DATE: 15 November 1955
THRU 3 Chief, St/PC 25X1A

THRU 2 Ch/B/RR

FROM : Acting Chief, St/FR/RR

SUBJECT: Delay in Completion -o6f Support Requests

REFERENCE 3 (ag Case
(b) Case 25X1A

l. Completion of our project on reference (2) has been delayed
by about two weeks and we now expect to forward the results of our
research to you on 1 December 1955,

2, Completion of our project on reference (b) is dependent
upon fulfillment of collectlon requirements which we have placed.
It is expected that the requirements will be filled about 3 January
1956 and have therefore rescheduled the project (our #42.972) to
1 February 1956. It is felt that the forthcoming information will
meterially inerease the value of our support to you and the delay in
completion ig therefore warranted. We of course wlll welcome any
alternatives you may have to suggest,

3. In the interim, you are invited to contact us for any verbal
support which you feel you need before the delsyed completion dates.
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